Td:

(EPAS374)

Delivered:-

SEMS DoclD

Tue

23-Jan-90

RRC
From: RRC (EPA9374)
Subject: SHAFFER EQUIPMENT POLREP 189 AND FINAL
Mail Id:

POLREP #189 AND FINAL

SHAFFER EQUIPMENT SITE

MINDEN, FAYETTE CO., WV.
ATTN:

I. SITUATION (1600 HRS

IPM-163-900123-142990624

1/22/90)

TIM FIELDS CHARLIE KLEEMAN AND GREGG CRYSTALL

ORIGINAL

15:563 EST Sys 163

A. FINAL REQUEST FOR ADDITIONAL FUNDING IN THE AMOUNT OF
$65,620 WAS APPROVED BY HEADQUARTERS CONCURRENCE ON

JANUARY 16, 1990.

B. ALL PROPOSED ACTIONS AS STATED IN THE REQUEST FOR REMOVAL
1989 HAVE BEEN COMPLETED. '
WASTES HAVE BEEN TAKEN OFFSITE TO DISPOSAL AS OF 8,/23/89.

ACTION DATED JUNE 21,

ALL

C..WV HEALTH DEPT. PETITIONED ATSDR‘TO PERFORM A HEALTH
SURVEY IN THE VICINITY AROUND THE SITE. :

D. ESTIMATED COSTS TO DATE:

APPROX. COST TO DATE

(COB 1/22/90)

APPROX. CEILINP

$ 57,149
90,001
65,329

110,506
3,863,965
123,750

$ 4,310,700

A. CEILING INCREASE FOR $65, 620 FOR THIS SITE WAa APPROVED

EPA (DIR) 55,000
(INDIR) 85,000
USCG | 65,329
TAT 105,000
ERCS (0.H.M.) 3,860,000
ERCS (E.H.R.T.) 120,000
| $ 4,290,329
II. ACTIONS TAKEN | N
BY HQ CONCURRENCE ON TUESDAY
III. FUTURE PLANS

1/16/90

" A. SITE REMAINS UNDER CONSIDERATION FOR HEALTH SURVEY BY

ATSDR.

B. NO FUTURE REMOVAL SECTION- ACTIONS ARE ANTICIPATED BY -THE

08C FOR THIS SITE.

C. PRE-REMEDIAL/REMEDIAL WILL REVIEW THE SITE FOR POTENTIAL
' LONG ‘TERM REMEDIATION ACTIVITIES

PHILIP C. YOUNIS, 0SC
PAULA J. CURTIN, FAS
US-EPA - REGION III
PHILADELPHIA, PA.





